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S No Particulars Detailed Description 

1 Name of the Asset Chiraidongri Patha Sihora Road to Barbaspur Bridge Across 

rojhan Nalla 

2 Location of the 
Asset 

Gram Panchyat- Barbaspur, Block- Nainpur, District-Mandla 

(M.P.) 

3 Cost of Bridge (Rs. 
in Lacs) 

Rs. 181.86  Lacs 

 Other Detail Contract for the Construction of the Bridge was awarded to M/s 

S.V. Construction Bhopal on 06-09-2019 & the Construction 

work was Successfully completed. 

4 Overview of the 
Project 

 

 Introduction to Work The bridge consists of 7 spans of 10 mtrs each at Ch-1600 Mtrs. 

on ‘Rojhan Nala' on " Chiraidongri Patha Sihora Road to 

Barbaspur " road Constructed under PMGSY-I Scheme Package 

No MP23B06. The bridge was sanctioned in 2018-19. 

 Need for work Habitation of the area covering Barbaspur, Kurla and their 

connected mazra tolas is around 2000 out of which  98% is 

SC/ST population. During rainy season the connectivity to 

Barbaspur & Kurla Village was affected due to submergence of 

the existing causeway. This becomes still more difficult as theare 

is no other alternate route avilable. The construction of this bridge 

was required to over come this difficulty and to provide 

continious access to the population of Barbaspur & Kurla for 

Emergency , Health situation and day to day livelyhood need 

depanding upon market center, Mandi & other amenities. 

 Chellanges  The total time period of the construction for the bridge was 24 

months from 05-09-2021. This  involved one rainy seasons  and 

thus actual avilable time for construction was 13 months only.  

5 Implementation 
Process 

 

 How the work was 
implemented  

The work was awarded to M/s S.V.Construction Bhopal  under 

Pkg MP-23B06 on 06-09-2019. The contractor mobilized his 

team and material immediately and the work was started at site by 

the end of Sept 2019. The work was Systematically in full swing 

by march 2020. However due to  covid-19 situation and the 

sudden lockdown, all the work came to an abrupt halt. After 

Government Directives on unlocking process, the work was 

restarted by May 2020,with inspiring team combination      

ensuring full compliance of the Covid-19 unlocking guidelines 

and social distancing norms. The contractor was facing scarcity 



S No Particulars Detailed Description 

of labours. So he was encouraged to engage the migrated labours 

who have returned during lockdown period. Local skill trainings 

were undertaken at site for these labours so that they can be 

effectively engaged and utilized for construction work. Total 

around 3000 mandays has been engaged on the work in Post 

Lockdown period from May-2020 onwards. This resulted in 

speeding up the work and it was possible to complete the bridge 

work by Oct. 2020. Trio of PIU Consultant and Executive 

Agency did a great team work. This resulted in timely completion 

of this task with missionary Zeal. This is a inspiring cordination 

among all faculties to make it possibile to complete satisfactory 

gressfully. Now the work of Painting  for the bridge are only 

remaining which are in progress at present. 

 Implementing 

Agnecy 

MPRRDA, Project Implementation Unit Mandla (M.P.). 

 Outstanding 
contribution 

Trio of PIU consultant & Executive Agency conected for the 

noble cause and at the inspiring Coordination completed the task 

within time .  

6 Impact  

 What are the 
benifites of the 
project 

With the construction of this bridge continuous access will be 

available to the habitants of Barbaspur & Kurla, for Health 

Service Education, Market Center, Mandi, & needes other 

amenities. 

 

 Voice from the field  Feels pride to put on the record that not only the habitants but all 

the local repersantive of  different facalities (MLA, Member Zila 

Panchyat, Sarpanch, secretary) has expresed a great satisfaction 

and well supported consturctively during the whole construction 

period. Particulary challanging time of lock down period. Due to 

this foucse allertness no any insidant of Health Problem ever 

come up. 

   

 

 

 

 

  



 

 

 


