

Government of India
Ministry of Rural Development
Department of Rural Development
Rural Connectivity (RC) Division

Krishi Bhavan, New Delhi-110001

Dated the 11th April, 2022

To

The Secretary and Chief Executive Officer

Arunachal Rural Roads Development Agency,

Rural Works Department, 'C' Sector, Bank Tinali, Itanagar – 791 111,

Arunachal Pradesh.

Subject: Proposal for consideration of additional cost for the road works in Kra Daadi & Subansiri district, Arunachal Pradesh- reg.

Sir

This has reference to your letter No. RWD/PMGSY/533/2018-19 dated 18.12.2020 requesting to consider the additional cost for the four road works and one LSB in Kra Daadi & Subansiri district.

2. In this regard, it is informed that the proposal of the State Government has been examined in the Ministry in consultation with NRIDA and competent authority has approved the cost revision of all the above four road works and one LSB subject to the following conditions;

(i) In respect of the following three works, the said approval is on cost sharing basis (90:10) i.e the additional MoRD share of Rs.967.07 lakhs shall be met from the saving available from the sanctioned works of the same batch. However if there would not be any savings in the MoRD share, the state has to bear the said additional amount due to such revision from State fund.


| Sl.no | Sanctioned year | Pkg id | Road name | Sanctioned length in km | Sanctioned cost in in lakh | | | Revised Cost in lakhs | | | Addl. Cost in lakhs | | |
|-------|-----------------|------------|--|-------------------------|----------------------------|-------------|---------|-----------------------|-------------|----------|---------------------|-------------|---------|
| | | | | | MoRD Share | State Share | Total | MoRD Share | State Share | Total | MoRD Share | State Share | Total |
| 1 | 2018-2019 | AR1401016 | L026-Chambang-Rai Rd L 024 to Gangte (Stage-II) (L026) | 37.3 | 1350.53 | 150.06 | 1500.59 | 2009.23 | 223.25 | 2232.467 | 658.69 | 73.2 | 731.89 |
| 2 | 2018-2019 | AR1405005 | L024-Ya glung to Bangte | 10.02 | 363.60 | 37.48 | 374.77 | 477.37 | 53.04 | 530.41 | 140.08 | 15.56 | 155.64 |
| 3 | 2018-2020 | AR1401047A | BUG Bridge over Kurung B ridge | 86m | 523.76 | 58.20 | 581.96 | 692.06 | 76.90 | 768.96 | 168.30 | 18.7 | 187.00 |
| TOTAL | | | | | 2211.58 | 245.73 | 2457.32 | 3178.65 | 353.18 | 3531.83 | 967.07 | 107.46 | 1074.53 |

3. In respect of the remaining two road works, it has been decided that the Central Government will not share the enhanced cost on the ground that these works were part of the works which were awarded by the State Government of Arunachal Pradesh- violating the provisions of the SBD of PMGSY and have been awarded to the firm other than the real L-1. As such, the State Government shall have to meet these additional cost due to revision of cost from their own resources:

| Sl. no | Sanctioned year | Pkg id | Road name | Sanctioned length in km | Original Sanctioned cost in lakh | | | Revised Cost in lakhs | | | Addl. Cost in lakhs | | |
|--------|-----------------------|--|---|-------------------------|----------------------------------|-------------|---------|-----------------------|-------------|---------|---------------------|-------------|---------|
| | | | | | MoRD Share | State Share | Total | MoRD Share | State Share | Total | MoRD Share | State Share | Total |
| 1 | 2018 - 2019 (Batch I) | AR603062 (UG-Complete Construction) | T04-Kimin Ziro BRTF road 68km point to Pistan HQ in Ziro-II block of district Lower Subansiri | 49.50 | 3599.04 | 399.89 | 3998.93 | 3599.04 | 1319.84 | 4918.88 | 0.00 | 919.95 | 919.95 |
| 2 | 2018 - 2019 (Batch I) | (AR1401059) (NC-Complete construction) | L032-BRTF road to Teralendi (VR 32) in Chamrang block of Kra Daadi district. | 35.00 | 3831.13 | 425.68 | 4256.81 | 3831.13 | 602.49 | 4433.62 | 0.00 | 602.49 | 602.49 |
| TOTAL | | | | | 7430.17 | 825.57 | 8255.74 | 7430.17 | 1922.33 | 9352.50 | 0.00 | 1522.44 | 1522.44 |

4. This issues with the approval of the competent authority.

Yours faithfully,



(K. M. Singh)

Deputy Secretary to the Govt. of India

Tel. 011 2307 0308

Copy to:

Director (Technical)/ Dir(F&A), NRIDA for updating the data of these works on OMMAS. **Special care should be taken to upload central and state share for the above works.**