

File No.P-17024/13/2021-RC (FMS-375801)

Government of India  
Ministry of Rural Development  
Department of Rural Development  
Rural Connectivity (RC) Division

Krishi Bhawan, New Delhi-110001

Dated the 27<sup>th</sup> September, 2021

To,

Chief Operating Officer,  
Karnataka Rural Road Development Agency,  
3rd Floor, Grameenabhivruddi Bhavan,  
Ananda Rao Circle, Bangalore 560009,  
Karnataka.  
E-mail: oo.krrda.karbng@nic.in

**Subject: Dropping of 3 road work sanctioned under Batch I of 2019-20 and Batch II of 2020-21, PMGSY-III -reg.**

Sir,

I am directed to refer State Government's letter No. RDPR/242/RRC/2021 (R-664988) dated 14.09.2021 on the subject mentioned above and to convey the approval of the Ministry for dropping of 3 road works sanctioned under Batch I of 2019-20 (1 road) and 2 Batch-II of 2020-21 (2 roads) of PMGSY-III to the State of Karnataka.

2. The details of the revised value of project, the MoRD share and the State share of the project sanctioned to the State under PMGSY-III, Batch-I, 2019-20 are as below:

**ORIGINAL CLEARANCE (11.05.2021)**

**Karnataka, PMGSY III, (Batch-I), 2019-20**

Items	Up-gradation roads	LSBs	Total
Value in Rs Crore	2,094.35	44.63	2,138.98*
No. of works	445	26	445 roads 26 LSBs
Length in km	3,226.21	1,023.67 m	3,226.21 Km roads 1,023.67 m LSBs
Average cost per Km (Rs. In Lakhs)	64.92	4.36/m	
*MoRD Share: Rs. 1,254.50 Crores		State Share: Rs. 884.48 Crores	

M M a m -

The revised summary of PMGSY-III, Batch I of 2019-20 after dropping 3 road works as per earlier approval and 1 road work as proposed by the State is as below:-

Items	Up-gradation roads	LSBs	Total
Value in Rs Crore	2068.09	44.63	2112.72*
No. of works	441	26	441 roads 26 LSBs
Length in km	3195.44	1023.67 m	3,195.44 Km Roads 1023.67 m LSBs
Average cost per Km (Rs. In Lakhs)	64.72	4.36/m	
<b>* MoRD Share: Rs. 1239.06 crore</b>		<b>State Share: Rs. 873.66 crore</b>	

3. The details of the revised value of project, the MoRD share and the State share of the project sanctioned to the State under PMGSY-III, Batch-II, 2020-21 are as below:

**ORIGINAL CLEARANCE (01.01.2021)**

**Karnataka, PMGSY III, (Batch-II), 2020-21**

Items	Up-gradation roads	LSBs	Total
Value in Rs Crore	1,123.18	133.57	1,256.76*
No. of works	302	75	302 roads 75 LSBs
Length in Km	1,879.81	2,649.53 m	1,879.81 km roads 2,649.53 m LSBs
Average cost per Km (Rs. In Lakhs)	59.75	5.04/m	
<b>*MoRDShare : Rs. 739.99 Crore</b>		<b>State Share : Rs. 516.77 Crore</b>	

The revised summary of PMGSY-III, (Batch-II), 2020-21 is as under:-

Items	Up-gradation roads	LSBs	Total
Value in Rs Crore	1,112.54	133.57	1,246.11*
No. of works	300	75	300 roads 75 LSBs
Length in km	1,860.26	2,649.53 m	1,860.26 km roads 2,649.53 m LSBs
Average cost per Km (Rs. In Lakhs)	59.81	5.04/m	
<b>*MoRD Share: Rs. 733.68Crores</b>		<b>State Share: Rs. 512.43 Crores</b>	

M M Anur

4. The above works have been dropped based on the mandatory certificate furnished by the State stating that no expenditure has been incurred on the said work under PMGSY-III and no fresh sanction would be sought by the State for these works.

5. You are requested to ensure that the above said works are deleted from OMMAS within 15 days from the date of issue of this letter in consultation with C-DAC.

Yours faithfully,



(Lalit Kumar)

Deputy Secretary to the Government of India

Tel: 011- 23382406

E-mail: lalit.kr@nic.in

**Copy to:**

- i. Director (Tech.), National Rural Infrastructure Development Agency (NRIDA), 15 NBCC Tower, 5<sup>th</sup> Floor, Bhikaji Cama Place, New Delhi-110066.
- ii. Director (P-I), NRIDA with a request to make necessary corrections in the periodic reports.
- iii. Director (F&A), NRIDA.
- iv. Shri Pankaj, Senior Technical Officer, C-DAC, NRIDA with a request to delete the road work from OMMAS