

Government of India
Ministry of Rural Development
Department of Rural Development
Rural Connectivity (RC) Division

Krishi Bhavan, New Delhi-110001

Dated the 16thDecember, 2020

To,

The Secretary (MMGSY),
Rural Development Department,
Government of Maharashtra,
Bandhkam Bhawan, 7th Floor,
25, Marzban Road, Fort.
Mumbai-400001. Maharashtra.

Sub: Dropping of 1 LSB works Sanctioned under PMGSY- I, 2012-13, Batch-II (Regular PMGSY) to the State of Maharashtra -reg.

Sir,

I am directed to refer to the State Government's letter Nos PMGSY-2020/CR-126/Works-2 dated 29th October, 2020 for dropping of 1 LSB works sanctioned under PMGSY- I, 2012-13, Batch-II(Regular PMGSY) to the State of Maharashtra.

2. The proposal has been examined in the Ministry and the Competent Authority has approved the proposal of the State Government for dropping of 1 LSB works, as per the following details:-

Phase	Existing Sanction			Revised Sanction		
	No. of Road Works/LSBS works	Cost (Rs in Crore)	Length (In Km)	No. of Road Works/LSBS works	Cost (Rs in Crore)	Length (In Km)
2012-13, Batch-II (Regular PMGSY)	121 Roads/ 205 LSBs	572.3239	610.815 km/ 8989.750 meter	121 Roads/ 204 LSBs	571.7092	610.815 km/ 8954.75

*Bridge MoRD Share- Rs 160.0518 crore and State Share- Rs 56.56 crore

3. The above approval is subject to the condition that no fresh proposal for sanction of aforesaid road works will be submitted by the State Government.

4. Though the State has certified that no expenditure has been incurred on the aforesaid road work under PMGSY, the expenditure incurred on account of DPR preparation of the aforesaid road work should not be charged on PMGSY account.

5. OMMAS generated list of 1 LSBs works is enclosed herewith.

Encl: As above

Yours faithfully,


(Devinder Kumar)

Director (RC)

E-mail: devinder.71@gov.in

Copy to:

1. The Chief Engineer (PMGSY), Maharashtra Rural Roads Development Association, Govt. of Maharashtra, 7th floor, Bandhkam Bhawan, 25, Marzban Street, Fort, Mumbai - 411001, Maharashtra.
2. Director (Tech.), National Rural Infrastructure Development Agency (NRIDA), 15 NBCC Tower, 5th Floor, Bhikaji Cama Place, New Delhi-110066.New Delhi.
3. Director (P-I), NRIDA with a request to make necessary corrections in the periodic reports.
4. Director (F&A), NRIDA.
5. Senior Technical Officer, C-DAC, NRIDA with a request to delete the road works from OMMAS.
6. Copy for information to PPS to MRD/PPS to SRD/PPS to SS&FA/PPS to AS/ PS to JS (RC).

Pradhan Mantri Gram Sadak Yojana

Road List for Attachment With Drop Letter

Drop Letter No : 325592

Drop Date : 16/12/2020

State : Maharashtra

Approved by MORD : Yes

Approved Date : 17/12/2020

Note : All Costs are in Lakhs and Lengths are in Kms.

Sr. No.	Core Network No.	Name of Road / Bridge	Sanction Year	Batch	Collaboration	Category (N/U)	Road (Kms) / Bridge (Mtrs) Length	Carriage Way Width	Stage Const.	CD Work (Nos)	MoRD Cost (Rs Lacs)	State Cost (Rs Lacs)	Total Cost (Rs Lacs)	Maint. Cost (Rs Lacs)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Long Span Bridge Proposals														
District- Parbhani														
Block- Jintur														
1	L056	Belkheda nala	2012 - 2013	2	Regular PMGSY	Upgarde	35.000	3.000	Complete	0	61.47	0.00	61.47	0.00
Block Jintur Total							35.000			0	61.47	0.00	61.47	0.00
District Parbhani Total							35.000			0	61.47	0.00	61.47	0.00
Long Span Bridge Proposals Total							35.000			0	61.47	0.00	61.47	0.00
Grand Total							Total Road Length:0.000 Kms Total LSB Length:35.000 Mtrs			0	61.47	0.00	61.47	0.00


 देविन्द्र कुमार/ DEVINDER KUMAR
 निदेशक (प्रा.सं.)/ Director (RC)
 भारत सरकार/ Govt. of India
 कृषि मंत्रालय/ M/o Rural Development
 कृषि भवन, नई दिल्ली/ Krishi Bhawan, New Delhi

