

No P-17024/17/2019-RC (369720)  
Government of India  
Department of Rural Development  
Ministry of Rural Development  
Rural Connectivity (RC) Division

Krishi Bhawan, New Delhi-110001  
Dated the 5th November, 2020

To,  
The Secretary,  
Public Works Department,  
Govt. of Meghalaya,  
PWD Lower Lachumiere,  
Shillong- 793001.

**Subject:- Dropping of PMGSY Road works sanctioned to Rural Works Department, Govt. of Meghalaya-reg**

Sir,

I am directed to refer to your letter no PW/EO-SRRD/PMGSY/1/2009/Pt.I/236 dated 3<sup>rd</sup> June, 2020 on the subject mentioned above and to convey the approval of the Ministry for dropping of 01 road works sanctioned under Batch-1, 2001-02 of Pradhan Mantri Gram Sadak Yojana (PMGSY) to Meghalaya.

2. After dropping of this road work, the summary of the road works in Years 2001-02 of PMGSY sanction would be as under:-


Phase	Existing Sanction			Revised sanction		
	No. of road works	Cost (Rs in crore)	Lenght (in km)	No. of road works	Cost (Rs in crore)	Lenght (in km)
2001-02 (Batch -I)	98	75.02	259.370	97	74.02	254.370

3. The Competent Authority, after due examination, has approved the proposal of State Government for dropping of 01 road work namely Laitkyrhong- Rangphlang road in Mawkynrew Block of East Khasi Hills district (Package no. MG0210) sanctioned for a length of 5.00 Kms at a cost of Rs. 100.00 Lakhs (Stage I) under PMGSY-I in 2001-02 based on the mandatory certificate furnished by the State stating that no expenditure has been incurred on the said works under PMGSY and no fresh sanction would be sought by the State for this road work.

5. You are requested to ensure that the above said works are deleted from OMMAS within 15 days from the date of issue of this letter in consultation with C-DAC.

Yours faithfully,

Encl: As above



(K.M.Singh)

Deputy Secretary (RC)

Copy to:

1. The Secretary, PWD, Govt. of Meghalaya, PWD Lower Lachumiere, Shillong- 793001
2. Chief Engineer, SRRDA, PWD Lower Lachumiere, Shillong- 793001
3. Director (Tech.), NRIDA, New Delhi.
4. Director (P-I), NRIDA with a request to make necessary corrections in the periodic reports.
5. Director (F&A), NRIDA for information.
6. The Senior Technical Officer, C-DAC, NRIDA with a request to delete the road works from OMMAS.




Pradhan Mantri Gram Sadak Yojana  
Road List for Attachment With Drop Letter

Request Letter No :PW/EO/SRRDA/PMGSY/25/2021

Request Date : 19/10/2020 10:57:49 State : Meghalaya

Note : All Costs are in Lakhs and Lengths are in Kms.

Sr.No.	Core Network No.	Name of Road / Bridge	Sanction Year	Batch	Collaboration	Category (N/U)	Road (Kms) / Bridge (Mtrs) Length	Carriage Way Width	Stage Const.	CD Work (Nos)	MoRD Cost (Rs Lacs)	State Cost (Rs Lacs)	Total Cost (Rs Lacs)	Maint. Cost (Rs Lacs)	Expenditure (Rs Lacs)	Recoup Amt. (Rs. Lacs)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
		Road Proposals														
		District- East Khasi Hills														
		Block- Mawkynew														
1	-	Laitkyrhong Rangphlang	2001 - 2002		1 Regular PMGSY	New	5.000	3.750	Stage I	25	100.00	0.00	100.00	0.00	12.65	12.65
		Block Mawkynew Total					5.000			25	100.00	0.00	100.00	0.00	12.65	12.65
		District East Khasi Hills Total					5.000			25	100.00	0.00	100.00	0.00	12.65	12.65
		Road Proposals Total					5.000			25	100.00	0.00	100.00	0.00	12.65	12.65
		Grand Total					Total Road Length:5.000 Kms Total LSB Length:0.000 Mtrs			25	100.00	0.00	100.00	0.00	12.65	12.65

  
Chief Engineer (Standard),  
P.W.D. (Roads),  
Cum Empowered Officer, S.R.R.D.A.  
Meghalaya.

