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National Rural Roads Development Agency
Ministry of Rural Development, Government of India

Agenda for the 15th Meeting of the Executive Committee on 8th July, 2008

Item No. 1. Confirmation of the proceedings of the 14th meeting of the Executive Committee.

The proceedings of previous meeting held on  18th February 2008 , are placed as Appendix
I.

The Executive Committee may confirm the proceedings of previous meeting.

Item No. 2 Approval of the accounts for the year 2007-08

The unaudited balance sheet, receipt and payment accounts and income and expenditure
statement for the year 2007-08 are placed at Appendix II (A), (B) and (C).
The total receipts ( including the carried forward from the previous year) during 2007-08
were Rs 4,588 crores  and against that the expenditure was Rs  4,582.70 crores

A detailed Statement ( cash basis) of expenditure during 2007-08 is placed at Appendix III

The Executive Committee is requested to approve the accounts for the year 2007-08.

Item No. 3 Appointment of Statutory Auditors

As per rule 26(ii) of NRRDA’s Rules and Regulations, the Accounts of the Agency have to
be audited annually by a Chartered Accountant.

 As per the previous years, the Office of the C&AG of India was requested to send a panel
of names. EOI’s were called from all the names in the panel of 10 received.. 6 firms sent
their EOI’s which were examined by a committee set up for this purpose. Subsequently all
the 10 firms were asked to send their Technical and financial bids in a prescribed format.
The technical bids were examined by the Committee on the basis of a pre-decided criteria.
The Committee then recommended the opening of the financial bids of the two firms
having the marls above 75. The firm M/s Sandeep Ramnivas Gupta and Co with the lowest
financial bid ( Rs 37,500 plus Taxes) was selected.

As per tradition, the approval of the Executive Committee has been taken for appointment
of the Statutory auditors though there is no such provision in the rules.
As the compiled accounts were ready and the audited accounts have to be sent to MoRD,
NABARD, World Bank and ADB, it was decided to allot the work to the auditors with the
approval of the Director General under rule 23 (g) subject to ratification by the EC.

The audit has commenced. And shall be completed shortly.
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Executive Committee is requested to ratify the appointment of M/s Sandeep Ramnivas
Gupta and Co.as statutory auditors for 2007-08.

Item No. 4 Revision in limit of House Rent Allowance for officers on deputation/contract

As per para 10( a) of the NRRDA ( Regulation of Pay and Allowances ) Byelaws, 2004,
House Rent allowance at the rate of 30% of the basic pay is payable to all the employees of
level I to Level III.  Under clause 10 (b), Director general has the power to raise the upper
limit in specific cases up to a maximum of Rs 10,000 for level –I, Rs 8,500 for level- II and
RS 7,500 for level III offers, subject to production of rent receipt.

These limits for house rent allowance were fixed in the year 2003. It is well known that
cost of living has substantially increase in Delhi during the last 5 years, alongwith the
prices of other commodities in the market and it is difficult to get suitable accommodation
for the officers of NRRDA within the prescribed limit. At present limit of house rent
allowance has been relaxed for 2 Directors. It is also fact that officers of NRRDA are not
provided Govt. accommodation. This fact alongwith high rental in Delhi is causing a
deterent  for the officers of  other services in joining to the NRRDA. Even the officers
residing are being insisted by land-lords for enhanced house rental.

Keeping the facts in view it is proposed to raise the present limit from Rs 10,000 to Rs
15, 000 for level –I, Rs 12,000 from Rs 8,500 for level- II and Rs 10,000 from Rs 7,500 for
Level- II. Other conditions remaining the same.

Executive committee is requested to consider and approve the proposal.
Item 5 Annual Work Plan for 2008-09

The Annual Work Plan for 2008-09 for NRRDA  is placed at Appendix  IV.

The Executive Committee is requested to approve the same.
Item 6 First and Second Tier of Quality Mechanism

(a) As desired by the Executive Committee and General Body, the monitoring of
first and second tier of quality mechanism by NRRDA has been made operational.
The details of the information are given at Appendix V and Appendix VI.

(b) The proposal of taking up State Quality Audit under PMGSY has been
discussed in different forum during the past few months.  Based on these
discussions, preliminary concept note has been prepared on the subject and
circulated to all States for their comments.

Submitted for information of the Executive Committee.

Item 7 Third Tier of Quality Mechanism - Performance Evaluation of National
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Quality Monitors
Under the third tier of Quality Mechanism, currently  76 NQMs are

empanelled for carrying out inspections of PMGSY works.  The position of ATRs
and quality grading is being reviewed in NRRDA regularly.  The details of grading
of quality of works by NQMs since July, 2004 upto December, 2006 is given at
Appendix VII. The grading of quality of works by NQMs since January, 2007 upto
March, 2008 is given at Appendix VIII.

The details of performance evaluation carried out in December, 2007 were
submitted to Executive Committee in its last meeting.  The next meeting of
Performance Evaluation Committee is scheduled to be held from 9th to 12th July,
2008.

Submitted for information of the Executive Committee
Item 8 Standard Bidding Document under PMGSY

As per the provisions under SBD,  performance security of 5% was obtained
from contractors at the time of execution of the agreement and another 5% retention
amount was deducted from their running bills as security.  On the basis of feedback
from States it was observed that there is serious shortage of contractors and
contractors are not coming forward as a considerable amount gets blocked in the
initial period itself because of the provision of submission of 5% performance
security and thus affecting the liquidity of the contractor..  The issue was further
discussed in NRRDA and it was felt that if instead of 5% performance security, a
2.5% performance security is taken and in stead of present provision of charging
security of 5% from each running bill,  an amount of 7.5% from running bills  of the
contractor is adjusted,  the contractor will get some relief as far as liquidity is
concerned and at the same time it would be possible for the PIU to ensure
performance of the contract in the initial period of the contact. Therefore, Standard
Bidding Document has been amended and upfront performance security amount to
be obtained from the contractor has been reduced to 2.5% of the contract value.
The balance amount of 7.5% would be deducted from the running bills of the
contractor.  The revision is expected to enhance the pool of eligible contractors and
thereby augment contracting capacity in the States.

Submitted for information of the Executive Committee.

Item No. 9 Any other item with the permission of the chair.
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No.  F-20011/1/2004-F&A
National Rural Roads Development Agency

Ministry of Rural Development, Government of India
5th Floor, NBCC Tower, Bhikaji Cama Place, New Delhi - 66

Minutes of the 13th Meeting of the Executive Committee of the
National Rural Roads Development Agency

 The 14th meeting of the Executive Committee was held on 18th February 2008

in the Conference Hall, NRRDA, 5th Floor, 15-NBCC Tower, Bhikaji Cama Place,

New Delhi 110066.  The meeting was chaired by Shri J.K. Mohapatra, Director

General, NRRDA.  The following members were present in the meeting.

1. Dr. Praveen Kumar, Associate Professor, Transportation Engineering Section,
Department of Civil Engineering, IIT, Roorkee.

2. Dr. S.L. Dhingra, Professor, Department of Civil Engineering, Indian Institute
of Technology, Powai,

3. Dr. Ashok Kumar Sarkar, Dean, Faculty Div-I, Department of Civil
Engineering Birla Institute of Technology & Science,

4. Prof. K. Sudhakar Reddy, Professor, Civil Engineering, Indian Institute of
Technology Kharagpur,

5. Shri Jitendra Kumar, Director (RC), MoRD, Krishi Bhawan, New Delhi.

6. Dr. B.P. Chandrasekhar, Director (Technical), NRRDA.

7. Smt. Gargi Kaul, Director (Finance & Administration), NRRDA.

 The following officers from NRRDA were also present:

1. Shri H.K. Srivastava, Director (Projects-I),

2. Shri A.D. Kapaley, Director (Projects-II),

3. Shri P.K. Katare, Director (Projects-III).

 The meeting started with the Director General welcoming the members of

Executive Committee.    The Director General stated that the meeting was being held

after a long gap and efforts should be made to hold a meeting in each quarter.  He

further informed the Executive Committee that the major issue for current meeting
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was the approval of the Revised Estimates for 2007-08 and the Budget Estimates for

2008-09.

The proceedings of the meeting were as follows:

Item No. 1. Confirmation of proceedings of the 13th meeting of the Executive

Committee held on 20th September 2007.

The proceedings of the previous meeting held on 20th September 2007

were reviewed by the Executive Committee.  The Action taken on the

decisions of the previous meeting were reviewed and the Director

General desired that the pending Utilisation Certificates should be

collected promptly and it should not be an issue in the current years

accounts.  The Executive Committee confirmed the proceedings of the

previous meeting.

Item No. 2. Approval of the Revised Estimates for 2007-08 and Budget

Estimates for 2008-09

Director (F&A) explained the reasons for the increase/revision in the

revised estimates for 2007-08 over the budget estimates.

The provisions under the budget estimates for 2008-09 were discussed

in the meeting. The Committee was informed that subsequent to the

preparation of the estimates for submission to the Executive

Committee, an estimate for the maintenance audit of PMGSY works

was received and thus the total expenditure under Grant required from

MoRD would increase to 12 crores. The Executive Committee

approved the increase under this head to Rs 12 crores against the

provision of Rs 11.2 crores.

The Committee was also informed that a refund of Rs 1 Crores was

due from Income Tax Department as the case had been decided in

favour of NRRDA. This amount would also be included in the receipts

of NRRDA

The Committee was further informed that the substantial increase in

the Budget Estimates was on account of activities related to PMGSY

and not the operating costs of NRRDA. The operating costs of
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NRRDA worked out to Rs  2.8 crores against the overall budget of Rs

7659.87 crores.

The Executive Committee approved the Revised Estimates for 2007-08

and the Budget Estimates for 2008-09.

Item No 3. Approval of reimbursements to Level III officials..

The Executive Committee approved the proposal of extension of

mobile facility to the Deputy Director (Tech)  to join shortly on the

same terms and conditions as the others in NRRDA.

The Executive Committee also approved the following for Level III

officers in NRRDA

(i) Reimbursement of entertainment expenses- Rs 400

(ii) Reimbursement of telephone expenses –RS 300

Item No 4. Empanelment of Performance and Evaluation of NQMs.

Director (Projects-III) explained the entire process of selection and

evaluation performance of NQMs.  The Executive Committee was

informed that the Selection Committee had recommended the

empanelment of 12 retired officers as NQMs.  The recommendation

was approved by the Executive Committee.

The Committee also recommended that a pilot proposal for Annual

Quality Audit to be conducted in a few States through reputed

STAs/PTA’s may be formulated.

The performance evaluation and recommendations of the Committee

as detailed in the note were ratified by the Executive Committee.

Item No 5. The Executive Committee noted the information regarding the

appointment of the Deputy Director ( Technical) who is likely to join

on 1st April 2008 .
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Item No 6. Any other items with the permission of the Chair.

1 item was discussed with the permission of the Chair.

The Committee was informed that on officer on deputation from

Madhya Pradesh State Cooperative Oilseed Growers Federation was

facing hardship while working on deputation in NRRDA as his

organization had not revised the pay scales even after the lapse of 10

years since the fourth pay commission and are unlikely to do so. Under

the NRRDA pay rules, no scales are prescribed and one draws the

salary of the parent department.  The official was  very hardworking

and diligent , an asset to NRRDA. The need to compensate him was

felt.

Keeping in view all the facts the Executive Committee authorized the

Director General to exercise his powers and grant special pay under the

rules to mitigate his hardship

 The meeting ended with the vote of thanks to the Chair.
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 CAPITAL FUND AND LIABILITIES Schedule Current Year Previous Year

CAPITAL FUND 1 65,906,903.00 73,473,238.00

GENERAL FUND 2 71908159.29 208,613,517.08

LOAN FROM NABARD 44,999,998,000.00 -

CURRENT LIABILITIES AND PROVISIONS 3 212,189,836.00 7,215,300.30
TOTAL (Rs.) 45,350,002,898.29 289,302,055.38

FIXED ASSETS

GROSS BLOCK 4 110,776,895.00 109,877,343.00

LESS:- ACCUMULATED DEPRECIATION 44,869,992.00 36,404,105.00

NET BLOCK 65,906,903.00 73,473,238.00

CURRENT ASSETS, LOANS & ADVANCES 5 284,097,995.29 215,828,817.38

GRANT-IN-AID DISBURSED TO STATES 44,999,998,000.00
TOTAL (Rs.) 45,350,002,898.29 289,302,055.38

SIGNIFICANT ACCOUNTING POLICIES 12

CONTINGENT LIABILITIES AND NOTES ON ACCOUNTS 13
Annexure to our report of even date

For SANDEEP RAMNIWAS GUPTA & CO.
Chartered Accountants

            -

(SANDEEP GUPTA) - FCA
Partner
Date: //
Place: Ghaziabad

(J .K Mohapatra)
Director General

(Gargi Kaul)
Director (F&A)

For National Rural Roads Development Agency

NATIONAL RURAL ROADS DEVELOPMENT AGENCY

BALANCE SHEET AS AT  31st MARCH 2008
(Amount - Rs.)

5th Floor, 15 NBCC Tower, Bhikaji Cama Place, New Delhi.
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NABARD MoRD
MoRD (WORLD

BANK) Current Year Previous Year

a) Opening Bank Balance of the funds                                 -             15,858,699.07           114,174,207.86            130,032,906.93    237,402,288.79
b) Fund Received during the year :
   i) Grants           647,279,933.00           100,000,000.00                                 -              747,279,933.00      80,000,000.00
   ii) Loan received from NABARD      44,999,998,000.00                                 -                                   -         44,999,998,000.00
   iii)Fund transferred from A/c 2971(WB) to 3152(MoRD)             24,000,000.00 24,000,000.00
  iv) Interest Income                                 -                    983,095.11               2,502,224.29                3,485,319.40        5,837,731.03
  v) Misc. Receipts                                 -                      24,648.00                    81,544.00                   106,192.00             99,262.00
TOTAL (a+b)      45,647,277,933.00           140,866,442.18           116,757,976.15       45,904,902,351.33    323,339,281.82

c) Payments made during the Year:

   i) Capital Expenditure
      - Fixed Assets purchased                                 -                    899,552.00                                 -                     899,552.00        1,067,042.00
 ii) Revenue Expenditure                                 -             132,081,782.15           156,680,552.08            288,762,334.23    247,611,362.50
 iii) Grant in Aid transferred to States      44,999,998,000.00                                 -                                   -         44,999,998,000.00                          -
 iv) Interest paid to NABARD           597,914,916.00                                 -                                   -              597,914,916.00                          -
 v)Fund transferred from A/c 2971(WB) to 3152(MoRD)                                 -               24,000,000.00              24,000,000.00
TOTAL ( c )      45,597,912,916.00           132,981,334.15           180,680,552.08       45,911,574,802.23    248,678,404.50
INCREASE/ DECREASE IN CURRENT ASSETS                   (39,386.00)                   17,100.00             (65,912,402.45)    (53,422,816.35)
INCREASE/ DECREASE IN CURRENT LIABILITIES          210,320,000.00              (4,595,978.26)                (749,486.00) 204,974,535.74        1,949,213.26

NET BANK BALANCE AS AT THE YEAR-END           259,685,017.00               3,328,515.77            (64,689,161.93)           264,214,487.29    130,032,906.93

AS PER OUR REPORT OF EVEN DATE
For SANDEEP RAMNIWAS GUPTA & CO. NATIONAL RURAL ROADS DEVELOPMENT AGENCY
Chartered Accountants

(SANDEEP GUPTA )- FCA
Partner (Gargi Kaul )
Date : DIRECTOR (F&A)
Place : Ghaziabad

DIRECTOR  GENERAL

TOTALS

(J.K Mohapatra)

RECEIPT AND PAYMENT ACCOUNT FOR THE YEAR ENDED 31st MARCH 2008

FUND-WISE BREAK UP

NATIONAL RURAL ROADS DEVELOPMENT AGENCY
5th Floor , 15 NBCC Tower, Bhikaji Cama Place, New Delhi

- 28 -
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NABARD MoRD
MoRD (WORLD

BANK) Current Year Previous Year
INCOME

Grant Received           647,279,933.00           100,000,000.00                                -              747,279,933.00       80,000,000.00
Interest Received                                -                    983,095.11               2,502,224.29                3,485,319.40         5,637,731.03
Misc. Receipt                                -                      24,648.00                    81,544.00                   106,192.00              99,262.00
Capital Fund Written back to the extent of Depreciation                               -                 8,465,887.00                8,465,887.00       10,426,118.00

TOTAL           647,279,933.00           109,473,630.11               2,583,768.29            759,337,331.40       96,163,111.03
EXPENDITURE

 Estaiblishment Expenses                                -                 4,646,192.00                                -                  4,646,192.00         5,563,912.00
 Technical Assistance Expenses                                -                                  -             156,680,552.08            156,680,552.08     104,107,012.74
 Direct Administrative Expenses                                -             127,435,590.15                                -              127,435,590.15     137,940,437.76
 Interest paid on NABARD Loan           597,914,916.00                                -                                  -              597,914,916.00                           -
 Depreciation                                -                 8,465,887.00                                -                  8,465,887.00       10,426,118.00
TOTAL ( c )           597,914,916.00           140,547,669.15           156,680,552.08            895,143,137.23     258,037,480.50
Balance being Excess of Income over Expenditure             49,365,017.00           (31,074,039.04)        (154,096,783.79)          (135,805,805.83)     (53,422,816.35)
Transferred to Capial Fund                                -                    899,552.00                                -                     899,552.00         1,067,042.00
Transferred to/from General Fund             49,365,017.00           (31,973,591.04)        (154,096,783.79)          (136,705,357.83)     (54,489,858.35)

AS PER OUR REPORT OF EVEN DATE
For SANDEEP RAMNIWAS GUPTA & CO. NATIONAL RURAL ROADS DEVELOPMENT AGENCY
Chartered Accountants

(SANDEEP GUPTA) - FCA
Partner
Date : (Gargi Kaul )
Place : Ghaziabad DIRECTOR (F&A)

(J.K Mohapatra)
DIRECTOR  GENERAL

FUND-WISE BREAK UP TOTALS

NATIONAL RURAL ROADS DEVELOPMENT AGENCY
5th Floor , 15 NBCC Tower, Bhikaji Cama Place, New Delhi

INCOME AND EXPENDITURE ACCOUNT FOR THE YEAR ENDED 31st MARCH 2008
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Current Year
SCHEDULE 1 -  CAPITAL FUND:
1.Building -Office Accomodation

Balances as at the beginning of the year 78,830,479.00
Add:  Contributions towards Capital Fund -
(Deduct):  To the extent of Depreciation Provided 27,109,802.00
BALANCE AT THE YEAR - END 51,720,677.00
2. Computer & Peripherals

Balances as at the beginning of the year 9,614,952.00
Add:  Contributions towards Capital Fund 535,048.00
(Deduct):  To the extent of Depreciation Provided 9,194,622.00
BALANCE AT THE YEAR - END 955,378.00
3.Furniture & Furnishing

Balances as at the beginning of the year 18,605,966.00
Add:  Contributions towards Capital Fund 110,243.00
(Deduct):  To the extent of Depreciation Provided 7,073,375.00
BALANCE AT THE YEAR - END 11,642,834.00
4. Machinery & Equipments

Balances as at the beginning of the year 2,372,211.00
Add:  Contributions towards Capital Fund 254,261.00
(Deduct):  To the extent of Depreciation Provided 1,239,086.00
BALANCE AT THE YEAR - END 1,387,386.00
5.Vehicle

Balances as at the beginning of the year 453,735.00
Add:  Contributions towards Capital Fund -
(Deduct):  To the extent of Depreciation Provided 253,107.00
BALANCE AT THE YEAR - END 200,628.00
Total (1+2+3+4+5) 65,906,903.00

For SANDEEP RAMNIWAS GUPTA & CO.
Chartered Accountants

(Sandeep Gupta - FCA)
M.NO
Partner
Date: /0/
Place: Ghaziabad

 (Gargi Kaul)
Director (F&A)

  5th Floor, 15 NBCC Tower, Bhikaji Cama Place, New Delhi.
NATIONAL RURAL ROADS DEVELOPMENT AGENCY

SCHEDULES FORMING PART OF BALANCE SHEET AS AT 31st MARCH 2008

 For National Rural Roads Development Agency
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  5th Floor, 15 NBCC Tower, Bhikaji Cama Place, New Delhi.
NATIONAL RURAL ROADS DEVELOPMENT AGENCY

SCHEDULES FORMING PART OF BALANCE SHEET AS AT 31st MARCH 2008

 Current Year
SCHEDULE 2 - GENERAL FUND
 1.GRANT IN AID
As per the last Balance Sheet 28,757,219.81
Add:- Excess of Expenditure over Income for the Year (31,973,591.04)
TOTAL (3,216,371.23)
2. WORLD BANK ASSISTANCE
As per the last Balance Sheet 179,856,297.31
Add:- Excess of Expenditure over Income for the Year (154,096,783.79)
TOTAL 25,759,513.52
3. NABARD
As per the last Balance Sheet -
Add:- Excess of Income over Expenditure for the Year 49,365,017.00
TOTAL (1+2+3) 71,908,159.29

For SANDEEP RAMNIWAS GUPTA & CO.
Chartered Accountants

(SANDEEP GUPTA) - FCA
Partner
Date:
Place: Ghaziabad

 (Gargi Kaul)
Director (F&A)

 For National Rural Roads Development Agency
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  5th Floor, 15 NBCC Tower, Bhikaji Cama Place, New Delhi.
NATIONAL RURAL ROADS DEVELOPMENT AGENCY

SCHEDULES FORMING PART OF BALANCE SHEET AS AT 31st MARCH 2008

SCHEDULE 3 - CURRENT LIABILITIES AND PROVISIONS :

1. SUNDRY CREDITORS 1,246,759.00
2. SECURITY DEPOSITS 165,967.00
3. EXPENSES PAYABLE 210,777,110.00

TOTAL 212,189,836.00
For SANDEEP RAMNIWAS GUPTA & CO.
Chartered Accountants
(Sandeep Gupta - FCA)
M.NO
Partner
Date: /0/
Place: Ghaziabad

 (Gargi Kaul)
Director (F&A)

 For National Rural Roads Development Agency
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SCHEDULE 4 - FIXED ASSETS

DESCRIPTION NET BLOCK
Cost/valuation As

at
 beginning of the

year
Additions during

the year

Deductions
during

the year
Cost/valuetion at

the year end

As at the
beginning of
 the year
1.04.07

On additions for
 the year

On
Deductions
during the

year
Total up to the

Year-end
As at the Current

 year-end
As at the previous

year-end

A. Fixed Assets:
1.  Office Accomodation 78830479.00 0.00 - 78830479.00 21363060.00 5746742.00 - 27109802.00 51720677.00 57467419.00
2. Machinery & Equipment 2372211.00 254261.00 - 2626472.00 1005026.00 234060.00 - 1239086.00 1387386.00 1367185.00
3. Vehicles 453735.00 0.00 - 453735.00 217702.00 35405.00 - 253107.00 200628.00 236033.00
4. Furniture, Fixtures 18605966.00 110243.00 - 18716209.00 5785103.00 1288272.00 - 7073375.00 11642834.00 12820863.00
5. Computer/Peripherals 9614952.00 535048.00 - 10150000.00 8033214.00 1161408.00 - 9194622.00 955378.00 1581738.00

TOTAL 109877343.00 899552.00 - 110776895.00 36404105.00 8465887.00 - 44869992.00 65906903.00 73473238.00
Previous Year 108810301.00 1067042.00 0.00 109877343.00 25977987.00 10426118.00 - 36404105.00 73473238.00 -
NOTE:-
1.The Sale Agreement of Office Accomodation has not been registered but physical possession has been handedover by the NBCC.
 Therefore, office accomodation has been capitalised on the basis of physical possession.

For National Rural Roads Development Agency
Chartered Accountants

(Sandeep Gupta FCA)
MNO.075269
Partner
Date: /0/
Place: Ghaziabad

(J .K Mohapatra)
Director General

National Rural Roads Development Agency
 5TH Floor, 15 NBCC Tower, Bhikaji Cama Place, New Delh

SCHEDULES FORMING PART OF BALANCE SHEET AS AT 31.03.2008

(Gargi Kaul)
Director (F&A)

DEPRECIATIONGROSS BLOCK

For SANDEEP RAMNIWAS GUPTA & Co.
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  5th Floor, 15 NBCC Tower, Bhikaji Cama Place, New Delhi.
NATIONAL RURAL ROADS DEVELOPMENT AGENCY

SCHEDULES FORMING PART OF BALANCE SHEET AS AT 31st MARCH 2008

Current Year
SCHEDULE 5 - CURRENT ASSETS, LOANS & ADVANCES
A. CURRENT ASSETS
Cash & Bank Balances:
 Cash in hand (Imprest) MoRD 3,974.00
Cheque in hand (MoRD) 74,735.00
Cheque in hand (World Bank) 256,144.00
Cheque in Transit (NABARD) 210,320,000.00
 Bank Balances:
                     a)  With Scheduled Banks
                                          -HDFC A/C NO. 3152 (MoRD) 3,249,806.77
                                          -SBBJ (MoRD) -
                                          -HDFC A/C NO. 2971(W.B.) 944,810.52
                                          -HDFC A/C NO. 7165 (NABARD) 49,365,017.00

Total (A) 264,214,487.29
B. LOAN & ADVANCES AND OTHER ASSETS
1. Advances and other amounts recoverable in cash or in kind or for value to be received 19,777,614.00
2. Security Deposits 89,040.00
3. Prepaid Expenses 16,854.00

Total (B) 19,883,508.00
Total (A+B) 284,097,995.29

SCHEDULE 6- GRANTS
(Irrevocable Grants Received)
1) Grant-In-Aid From MoRD 100,000,000.00
2) Grant for Interest on NABARD Loan from MoRD 647,279,933.00
Total 747,279,933.00

SCHEDULE 7- INTEREST RECEIVED
1) On Savings Accounts:
    a) Interest on MoRD Fund 683,095.11
    b) Interest on  World Bank Fund 2,502,224.29
2) Intt. From I.T. Department (MoRD) 300,000.00
Total 3,485,319.40

SCHEDULE 8- MISCELLANEOUS RECEIPTS
    a) Misc Receipt(MoRD) 24,648.00
    b) Misc receipt (World Bank) 81,544.00
Total 106,192.00
SCHEDULE 9- ESTABLISHMENT EXPENSES
a) Salaries and Wages 4,353,466.00
b) Overtime Allowance 19,800.00
c) Medical Reimbursement 272,926.00
TOTAL 4,646,192.00
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  5th Floor, 15 NBCC Tower, Bhikaji Cama Place, New Delhi.
NATIONAL RURAL ROADS DEVELOPMENT AGENCY

SCHEDULES FORMING PART OF BALANCE SHEET AS AT 31st MARCH 2008

Current Year
SCHEDULE 10- DIRECT ADMINISTRATIVE EXPENSES
A)Exp related to grant in aid
1. Advertisement & Publicity 1,521,539.00
2.Auditor Remuneration 42,135.00
3.Books , Periodicals & Audio Visual Mtrls 602,855.00
4. Contribution to Professional Bodies 235,900.00
5.Domestic Travel Expenses 2,212,783.00
6.Foreign travel Exp 149,572.00
7.Consultancy 15,756,299.34
8.Capacity Building 4,067,835.58
9. Hiring of Conveyance & Vehicle 1,466,567.00
10. Hnrm Fee & Travel Exp. Of NQM -
11.Insurance Charges -
12.Meeting Exp. 287,837.00
13.Office maintenance / Taxes and duty 1,668,148.00
14.Other Office Exp. 8,046,430.23
15.Exp. Of State Technical Agenices (STA) 26,415,976.00
16.Postage Expenses 711,543.00
17. Printing & Stationery 606,718.00
18.Professional Services 1,934,767.00
19.Publications 4,697,465.00
20.Workshop & Conference 12,350,264.00
21. Development and Maintainence of Online Management system 5,986,254.00
22.Repair and Maintenance 858,612.00
24. Interest paid 8,773.00
25. Training 443,169.00
26.Vehicle Maintenance 218,220.00
27. Tech. Development & resarch Work 600,000.00
28.Electrical Exps 685,380.00
29. Hon. To NQM 7,048,000.00
30.Professional Services Office 8,600,173.00
31.Telephone Exps 593,366.00
32.Telephone Exps Res & Mob 203,617.00
33. Travelling Exps Of NQM 8,922,910.00
34. Bank charges -
35.Bad Debts -
35. Expenses utilised as per UC 10,492,482.00
Total(A) 127,435,590.15
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  5th Floor, 15 NBCC Tower, Bhikaji Cama Place, New Delhi.
NATIONAL RURAL ROADS DEVELOPMENT AGENCY

SCHEDULES FORMING PART OF BALANCE SHEET AS AT 31st MARCH 2008

B)Exp. Related to World Bank Assistance
1.Traning 17,896,813.00
2. Professional Exp. 483,495.00
3. Purchase of computers 2,961,320.00
4.Workshop and Conference -
5 Bank Charge 2,735.97
6.Intt. Paid 37.00
7. Domestic Travel 356,560.00
8.Foreign Travel 12,845,712.66
9.Laboratoty Equipment 59,897,281.00
10. Pilot Studies 4,647,636.00
11. Expenses utilised as per UC 57,588,961.45
Total (B) 156,680,552.08
C)Exp. Related to NABARD
Intt. Paid on NABARD Loan 597,914,916.00

Total ( C ) 597,914,916.00
TOTAL (A+B+C) 882,031,058.23
For SANDEEP RAMNIWAS GUPTA & Co.
Chartered Accountants
(Sandeep Gupta) - FCA
Partner
Date: /
Place:

 (Gargi Kaul)
Director (F&A)

 For National Rural Roads Development Agency.
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variation
                 Object Head & Purpose RE Actuals excess/

2007-08 upto March 2008 ()savings

1.Receipts
Opening Balance
                     - MoRD Grant 15,814,932 15,814,932
                     - World Bank- TA 114,174,208 114,174,208
                     - Interest
1.1.01 Grant from MoRD 100,000,000 100,000,000
1.1.02 Interest Income 2,971,363 3,185,319
1.1.03 Miscellaneous Receipts 164,732 164,782
1.1.04 Receipts from GOI -World Bank (T.A)
1.1.05 Receipts from GOI-ADB 0
1.1.06 Loan receipt from NABARD 45,000,000,000 44,999,998,000
1.1.07 Receipt from GOI- Repayment to NABARD
1.1.08 Recepit from GOI- Interest to NABARD 857,279,933 647,279,933
Total Receipts 46,090,405,168 45,880,617,174

2. Expenditure
 (1.2.1) Establishment
(1.2.1.01) Salary and Allowance 6,294,075 5,355,192 (938883)
(1.2.1.02) Wages 0
(1.2.1.03) Overtime Allowances 29,950 19,800 (10150)
(1.2.1.04) Expenditure on Medical Claims 300,000 272,926 (27074)
(1.2.1.05) Leave Encashment 0 0
Total Establishment 6,624,025 5,647,918 (976107)

0
( 1.2.2) Administrative Expenses 0
(1.2.2.01) Office Maintenance/Taxes and Duties 1,700,000 1,692,771 (7229)
(1.2.2.02) Domestic Travel Expenses 2,500,000 2,200,374 (299626)
(1.2.2.03) Foreign Travel Expenses 150,000 149,572 (428)
(1.2.2.04) Hiring of Vehicles 1,400,000 1,444,548 44548
(1.2.2.05) Printing and Stationary 600,000 570,630 (29370)
(1.2.2.6) Meetings Expenses 500,000 287,837 (212163)
(1.2.2.07) Professional Services to the office 9,200,000 9,182,162 (17838)
(1.2.2.08) Telephone- Office 580,000 607,085 27085
(1.2.20.9) Telephone- Residential & Mobile 201,000 198,651 (2349)
(1.2.2.10) Vehicle Maintenance 240,000 223,556 (16444)
(1.2.2.11) Electricity Expenses 742,000 662,821 (79179)
(1.2.2.12) Postage Expenses 550,000 675,910 125910
(1.2.2.13)Repairs and Maintenance 820,000 860,381 40381
(1.2.2.14) Insurance Charges 10,000 (10000)
(1.2.1.12) Other office expenses 14,000,000 18,935,215 4935215
Total Administrative Expenses 33,193,000 37,691,513 4498513

0
(1.2.3) R&D and HRD 0
(1.2.3.01) Training 1,000,000 443,169 (556831)
(1.2.3.02) Tech.Dev.and Researh work 600,000 600,000 0
(1.2.3.03) Workshops and Conferences 13,000,000 13,459,941 459941
(1.2.3.04) Contribution to Professional bodies 300,000 235,900 (64100)
(1.2.3.05) Professsional Services 2,600,000 1,964,731 (635269)
Total R&D and HRD 17,500,000 16,703,741 (796259)

0
(1.2.4) Publications, Adv.& Publicity 0
(1.2.4.01) Publications 5,000,000 4,659,532 (340468)
(1.2.4.02) Advertisement and Publicity 2,000,000 1,521,539 (478461)
(1.2.4.03) Books Perio.and Audio Visual Mat. 800,000 602,855 (197145)
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variation
                 Object Head & Purpose RE Actuals excess/

2007-08 upto March 2008 ()savings

Total Publications, Adv and Publicity 7,800,000 6,783,926 (1016074)
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variation
                 Object Head & Purpose RE Actuals excess/

2007-08 upto March 2008 ()savings

0
(1.2.5) STAs, PTAs and NQMs 0
(1.2.5.01) Honararium to NQMs 8,531,646 8,043,060 (488586)
(1.2.5.02) Travelling Expenses of NQM's 8,816,971 9,301,967 484996
(1.2.5.03) Payment to Principal Technical Agencies. 0 0
(1.2.5.04) Payment to State Technical Agencies 15,000,000 26,415,676 11415676
Total STAs, PTAs and NQMs 32,348,617 43,760,703 11412086

0
(1.2.6) OMMS and Computerization 0
(1.2.6.01) Dev.and Maint.of online manag.sys. 7,000,000 5,986,254 (1013746)
(1.2.6.02) Hiring of computers and peripherals 0

0
Total OMMS and Computerization 7,000,000 5,986,254 (1013746)

0
(1.2.7) Technical assistance from World Bank 0
(1.2.7.01) Training 16,658,359 16,395,542 (262817)
(1.2.7.02) Pilot Studies 4,647,636 4,647,636 0
(1.2.7.03) Workshop and Conferences 0
(1.2.7.04) Professional Services 513,495 513,495 0
(1.2.7.05) Domestic Travel Expenses 0
(1.2.7.06) Foreign Travel Expenses 12,853,456 12,845,118 (8338)
(1.2.7.07) Laboratory Equipment 61,006,780 55,109,845 (5896935)
(1.2.7.01.08) Purchase of Computers and Peripherils 2,360,120 2,360,120 0

0
Total Technical assistance from World Bank 98,039,846 91,871,756 (6168090)

0
(1.2.8)Technical assistance from ADB 0
(1.2.8.01) Consultancy 17,100,000 15,756,298 (1343702)
(1.2.8.02) Others 0

0
 Total Technical assistance from ADB 17,100,000 15,756,298 (1343702)

0
(1.2.9) World Bank Loan 0
(1.2.9.01) Capacilty Building 10,000,000 4,067,836 (5932164)

0
Total World Bank Loan 10,000,000 4,067,836 (5932164)

0
(1.3.) Loan- NABARD 0
(1.3.01) Transfer of Funds to States 45,000,000,000 44,999,998,000 (2000)
(2.3.1) Interest repayment to NABARD 603,361,759 597,914,916 (5446843)
(2.3.2) Principal Repayment 0
Total Loan -NABARD 45,603,361,759 45,597,912,916 (5448843)

0
0

(2.2) Capital Expenditure 0
(2.2.01) Purchase/renovation of Office Area 0 0
(2.2.02) Furniture and Furnishing of the office 170,000 110,243 (59757)
(2.2.03) Purchase of Vehicles 0
(2.2.04) Purchase of Equipments & Machinery 203,000 229,388 26388
(2.2.05) Purchase of Computers & peripherals 400,000 535,048 135048
Total Capital Expenditure 773,000 874,679 101679

0
0

Total Expenditure 45,833,740,247 45,827,057,540 (6682707)
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Pradhan Mantri Gram Sadak Yojana(PMGSY)

# Item Functionary Activity Time  Schedule

1 DRRP &
Core
Network

Director Tech • States which have not entered the DRRP and Core
network data online to be reminded to do so

•  Modified Core Network from States like Andhra
Pradesh, Bihar and West Bengal after review of
Core Network in the Structure or changing the
Connectivity Status of habitations, after a thorough
inventory, will be persued to freeze the data.

•

2 Scrutiny of
proposals

• Scrutiny of proposals brought from States and
putting up to the Ministry for consideration.
Expected target will be as per the left over balance
under Bharat Nirman

• A continuous process

3 Design &
specification

• Persuing with IRC for the special Publication on CD
structures for Rural Roads.

•  Getting feedback on the revised Design Manual for
necessary amendments in other associated documents
such as BoS and SDB.

• Publishing Manual on "Design, Construction and
Maintenance of Gravel Roads as IRC Special
Publication.

•  Follow-up for finalizing the draft guidelines for the
use of Waste Plasic Blended Bitumen for Rural
Roads construction with the approval from IRC

• Sept, 2008

• October., 2008

• Sept, 2008

• December 2008

4 State
Technical
Agencies
(STAs)

• Review the performance of STAs.
•  Review the progress of data collection and analysis

on the projects assigned to STAs, mainly RRPPS.

• A continuous process

5 Principal
Technical
Agencies
(PTAs

• Facilitating random check of DPRs scrutinized by
STAs in different States. Detailed guidelines to be
issued and the process persued..

• Technical Audit of selected road works by PTAs.
• .Assigining monitoring of Research Projects / Pilot

Projects.

•

National Rural Roads  Development Agency
(Ministry of Rural Development, GoI)

 WORK PLAN FOR 2008-09
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# Item Functionary Activity Time  Schedule

6 Studies:
Research/
Pilot
projects

Dir Tech • Monitoring the progress of Pilot Project on Jute Geo
Textiles in collaboration with JMDC.

• Exposure visits to the pilot project sites for the
Engineers from other States in batches.

• Taking Technology Demonstration Projects with
other stabilizers and compounds after the suppliers
satisfy the Pre-requisites.

•  Compilation and Analysis of data obtained from
traffic volume survey .

•  Persuing with STAs and PTAs for collecting the
data for Rural Roads Pavement Performance Study
and monitoring further data collection and analysis.

•  Finalization of MoU with TRL, UK on the proposed
Pilot Project study on 'Use of Locally sourced
materials" after receiving the final proposal from
TRL.

• Expected to be completed
shortly.

• September 2008

 World
Bank - I

Dir. (P  - I) • Continue implementation of project in
Jharkhand, Himachal Pradesh, Rajasthan &
Uttar Pradesh.

• Liase and coordinate with World Bank for
Project clearances and reimbursement of
claims.

• Implementation of the recommendation of the
Bank on Mid Term Review (MTR)

• Hold workshop for WB States.

•7.

 World
Bank – II • Continue Preparatory activities, for Preparation

of Project Appraisal Document (PAD) & loan
negotiation.

• Award & commence project under retroactive
financing.

• Continue Implementation of Project with Batch
I.

• Commence Project Preparation for Batch II.

•
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# Item Functionary Activity Time  Schedule

8. Monitor
planning
and
Physical
&
financial
progress of
Works

Dir.
(P -I)

• Compilation and consolidation of returns and
reports and submission to MoRD etc. on
Bharat Nirman, Outcome Budget etc.

• Hold Regional Review Meetings.
• Visit Core States and hold review with PIUs.

• Monthly/quarterly

• Every quarter
• Three States in every

quarter

9. Maintenance
Audit

• Appointment of consultants for 4 sub
groups.

• Review reports, take follow up action

By August 2008

10 Review
meetings,
Empowered
Committee
Meetings.

• Complication of data, analysis &
preparation of power point presentation for
Empowered Committee, Review meetings
with the States, other Nodal organisation,
Performance Review Committee Meetings
etc

• As when required

11 Assistance
in Release
of funds

• Monthly Analysis for release of funds.

12 Development
of Standard
bridge
designs.

Dir. (P-I) • Steel Structure Manual
Ø up to 15m span girder bridges
Ø 20, 25, 30m span truss bridges

13 ADB
(Rural
Roads
Sector
I&II
Projects

Dir -PII • Monitoring of implementation of ADB Batch I
to IV in Madhya Pradesh and Batch I to III in
Chhattisgarh and ADB Batch I and II in Assam,
Orissa and West Bengal. Submission of 3rd

PFR, 4th and subsequent PFR’s under MFF
Loan of US$ 750 M

• Monitoring Monthly
Progress Reports of
Madhya Pradesh,
Chhattisgarh, Assam,
Orissa and West Bengal
alongwith the normal
PMGSY progress
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# Item Functionary Activity Time  Schedule
14 ADB

(Rural
Roads
Sector
I&II
Projects

Dir -PII
• Submission of Reimbursement claim and review

of observations of ADB and its compliance for
Rural Road Sector Project I and Rural Road
Sector Project II

• Submission of
Reimbursement claim to
CAAA within 3 days of
receipt from states

15 ADB
(Rural
Roads
Sector
I&II
Projects

• Submission of Quarterly Progress Report for
Rural Road Sector I Project and Rural Road
Sector II Project projects to ADB

• Submission of Quarterly
Progress Reports to
ADB by 15th February,
15th May, 15th August
and 15th November for
each quarter

16 ADB
(Rural
Roads
Sector
I&II
Projects

• CY 2008 targets communicated by DEA for
110 US$ of RRSIP and 90 US$ for RRSIIP to
be monitored

• ADB’s Financial Year
closes on 31st December
and reimbursement
claims submitted upto
last week of November
are considered by ADB.
The time limit for
achievement of this
target is 30th November,
2008
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Item Functionary Activity Time schedule

17 Quality
Monitoring

Dir( P-III) • Finalization of draft revised guidelines for third
tier of QM

• Empanelment and performance review of NQMs

• Analysis of reports and ATR follow up

• Inspection of works in States
-

- December 2008

- First review August 2008,
Second review February
2009

- First Quarter June 2008
- Second Quarter Sept

2008
- Third Quarter Dec 2008
- Fourth Quarter March

2009

- Coverage of three States
every quarter

18 Workshop
and
Seminars

Dir PIII • Workshop for Quality Assurance Handbook
and IRC 72 for Northern States

• Workshop for improvement in observations
of 3rd tier of QM

• Workshop for improvement in observations
of 2nd  tier of QM

• Workshop on State Quality Audit under
PMGSY

• Workshop  on review and revision of
Specifications for Rural Roads, 2004 and
Standard Data book for Rural Roads 2004

• August 2008

• October 2008

• December 2008

• December 2008

• February 2008

19 IEC • Development of Information Brochure for
International use

• Development of documentaries on the
Programme

• Printing of Information Brochures

• October 2008

• December 2008

• September 2008,
March 2009

20 Transparency
in Programme
Implementation • Phase II of the module for citizen

monitoring by PAC

• Starting project :
August 2008

• Field work : Nov ’08
– June ‘09

• Final reporting :
August 2009
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Item Functionary Activity Time schedule

22 Monitoring of
complaints

Dir PIII • Action on the complaints received to be
taken by either coordinating with the State
concerned or deputy NQM’s as the case
may be.

• To be attended
immediately

23 Operational
isation of
OMMAS

Dir ( F&A) i. Review the status of implementation of all
the modules of OMMAS in all the States,
the reliability and integrity of the data and
reports.

ii           Conduct training wherever required.

iii        Initiate the generation of all reports through
OMMAS

Operationalisation of the
Physical and Financial
modules by July 2008 and
the Accounting module by
December 2008 in all States

 PMGSY
Accounting
System

i. Review the implementation of the
PMGSY accounting system in all the
States with special reference to the
World Bank and ADB funded States.

ii. Conduct training for the Staff of the
States .

iii. Provide assistance wherever required for
preparation of accounting records.

iv. Preparation and consolidation of FMRs
for World Bank, every quarter.

v. Processing of claims of World Bank and
ADB reimbursements.

i. To carry out  a detailed
review of  two States in each
quarter by rotation

ii As and when requested

iv  Consolidation and
submission of FMRs by the
due date to World Bank
v Submission of the claims
within 3 days of receipt
from States

 Release of
Funds
through
NABARD
Rs 7000
crores
during
2008-09

i. Drawal of funds from NABARD

ii         Transfer of Funds to States

i. Application to be sent to
NABARD within 24 hrs
of receipt of sanctions
from MoRD.

ii. Instructions to be sent to
the Bank for transfer to
the States within 24 hrs
of receipt of funds from
NABARD

 Administrat
ion/ co-
ordination

i Hold Executive Committee meetings .

ii Hold General Body meeting to approve the
budget and adoption of accounts.

i. One meeting of EC
every quarter

ii. GB meeting to be
held twice a year

iii. Annual Report to be
placed before the
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iii Compilation, Consolidation and Printing of
Annual Report

iv Parliament Matters

GB and submitted
to the Ministry by
October 2008.

iv. To be submitted
within the time
frame
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No. of
works

No. of
Packages Yes No JE AE EE

1 Andhra
Pradesh*** 23 775 384 231 192 0 60 to100 25 to 100 10 to 40

2 Arunachal
Pradesh 15 143 32 32 26 0 100 50 25

3 Assam 23 1143 436 299 413 23 939 401 106

4 Bihar 37 227

5 Chhattisgarh 18 2577 1866 451 319 9 30 to 83 15 to 48 4 to 17

6 Gujarat 25 859 401 123 112 11 35 to 100 10 to 72 3 to 72

7 Haryana 19 131 47 32 32 0 100 50 25

8 Himachal Pradesh 12 1143

9 Jharkhand** 24 130 116 63 49 0 48 to 50 18 to 20 4 to 5

10
Jammu &
Kashmir *** 14 313 213 179 136 41 45 to 100 15 to 35 7 to 20

11 Kerala 14 509 304 99 99 0 50 to 85 10 to 57 5 to 24

12 Karnataka 27 652 263 231 263 0 5 to 100 3 to 100 2 to 20

13
Madhya
Pradesh 48 4614 1895 494 476 18 25 to 80 10 to 50 5 to 25

14 Maharashtra 33 1550 1401 396 409 9 40 to 100 10 to 100 3 to 10

15 Mizoram 8 73 73 142 15 131 55to 75 22 to 40 7 to 20

16 Manipur 9 321 61 57 29 28 20 to 40 9 to 20 3 to 10

17 Meghalaya 7 67

18 Nagaland 11 52 52 51 32 19 10 to 60 20 to 40 10 to 20

19 Orissa* 30 3087 1162 670 618 7 32 to 100 10 to 100 3 to 70

20 Punjab 17 110 80 80 80 0 87 to 100 20 to 100 10 to 50

21 Rajasthan 32 2221 2275 1067 1067 0 50 to100 10 to 55 5 to 20

22 Sikkim 4 130 81 73 73 0 90 to 95 40 to 50 10

23 Tamil Nadu 29 448 275 138 137 1 30 to 100 20 to 75 5 to 60

24 Tripura 4 626 272 126 126 0  50 to 71 20 5 to 36

25 Uttar Pradesh 70 4403 2386 896 859 37 8%to 100% 15 % to 59% 1% to 50%

26 Uttrakhand 13 298

27 West Bengal 19 798 445 426 415 6 28.70 to 81.75 18 to 32 4 to 14

Ongoing works during
the quarter

No. of Packages - Field
Labs Established % of tests conducted in presence of

*** Figures up to December  -07

Abstract of Information on First Tier of QM -
First Quarter Ending 31st March,08.

# State Total
Districts

Works
Ongoing (as
per santion)

** Figures up to September -07
* Figures up to June -07
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S U T S U T

1 Andhra Pradesh 775 353 287 198 66 0 66 130 2 132 42 10

2 Arunachal 143 32 32 32 2 12 14 8 10 18 22 22

3 Assam 1143 225 174 231 0 0 0 222 9 231 9 9
4 Bihar 227 0 0 0

5 Bihar(NHPC)*** 160 117 24 0 0 0 12 12 24 12 0

6 Chhattisgarh 2577 1866 451 378 115 17 132 215 31 246 157 89

7 Gujarat 859 401 123 102 1 0 1 91 10 101 10 10

8 Haryana 131 47 32 28 0 0 0 28 0 28 0 0

9 Himachal Pradesh 1143 155 4 0 4 90 61 151 61 23

10 Jharkhand** 130 116 63 163 53 18 71 57 35 92 53 0

11
Jammu &
Kashmir ***

313 213 179 96 8 0 8 79 9 88 5 5

12 Kerala 485 304 99 215 0 0 0 176 39 215 39 24

13 Karnataka 652 263 231 222 75 0 75 135 12 147 12 0

14 M.P 4614 1895 494 391 133 0 133 258 0 258 0 0

15 Maharashtra 1550 1401 396 352 70 7 77 171 104 275 111 0

16 Mizoram 73 73 142 1 0 0 0 0 1 1 1 Nil

17 Manipur 321 0 0 0 0

18 Meghalaya 67 0 0 0

19 Nagaland 57 52 52 15 1 0 1 13 1 14 1 0

Abstract of Information on Second Tier of QM -
First Quarter Ending 31st March, 2008
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S U T S U T

Action
required

Action
Taken

Ongoing works during the
quarter (Reported by State)

Completed Ongoing works
# State

Inspections

Total
InspectionWorks Packages

Total ongoing
works (as per

santion)

20 Orissa 3087 1162 670 183 36 5 41 66 76 142 81 0

21 Punjab 110 80 80 25 3 0 3 20 2 22 6 2

22 Rajasthan 2221 2275 1067 2344 309 4 313 1984 47 2031 59 59

23 Sikkim 130 81 73 4 2 0 2 2 0 2 0 0

24 Tamil Nadu 448 244 124 142 25 4 29 94 19 113 23 23

25 Tripura 626 48 37 48 11 0 11 20 17 37 37 0

26 Uttar Pradesh 4403 2389 896 314 57 11 68 195 51 246 62 33

27 Uttrakhand 298 297 297 220 35 4 39 100 81 181 85 16

28 West Bengal 798 445 426 65 12 1 13 39 13 52 14 0

***Figures up to December,-07
** Figures up to September, -07

* Figures up to June -07
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Total U S U% Total U S U%

1 Andhra Pradesh 1141 617 36 581 6% 524 26 498 5% 95% 491 428

2 Arunachal Pradesh 92 62 44 18 71% 30 7 23 23% 45% 60 35

3 Assam 694 128 20 108 16% 566 142 424 25% 77% 262 169

4 Bihar 412 171 129 42 75% 241 183 58 76% 24% 312 157

5 Bihar (NEA) 255 15 2 13 13% 240 80 160 33% 68% 110 89

6 Chattisgarh 896 368 46 322 13% 528 138 390 26% 79% 322 274

7 Gujarat 611 324 34 290 10% 287 43 244 15% 87% 300 252

8 Goa 0 0 0 0 0% 0 0 0 0% 0% 0 0

9 Haryana 75 27 3 24 11% 48 5 43 10% 89% 25 23

10 Himachal Pradesh 560 142 22 120 15% 418 213 205 51% 58% 236 99

11 Jammu & Kashmir 137 9 7 2 78% 128 80 48 63% 36% 88 69

12 Jharkhand 532 185 68 117 37% 347 132 215 38% 62% 339 252

13 Karnataka 895 386 32 354 8% 509 68 441 13% 89% 323 238

14 Kerala 264 79 6 73 8% 185 37 148 20% 84% 113 74

15 Madhya Pradesh 1913 657 5 652 1% 1256 38 1218 3% 98% 693 663

16 Maharashtra 795 360 40 320 11% 435 107 328 25% 82% 321 209

17 Manipur 100 36 16 20 44% 64 27 37 42% 57% 50 12

18 Meghalaya 149 31 12 19 39% 118 87 31 74% 34% 99 14

19 Mizoram 123 45 26 19 58% 78 40 38 51% 46% 66 39

20 Nagaland 65 25 22 3 88% 40 30 10 75% 20% 52 30

21 Orissa 1416 504 64 440 13% 912 413 499 45% 66% 562 393

22 Punjab 201 79 12 67 15% 122 61 61 50% 64% 85 64

23 Rajasthan 2297 1259 17 1242 1% 1038 21 1017 2% 98% 612 580

24 Sikkim 98 22 4 18 18% 76 26 50 34% 69% 64 47

25 Tamil Nadu 1044 363 146 217 40% 681 363 318 53% 51% 509 119

26 Tripua 126 41 13 28 32% 85 43 42 51% 56% 56 7

27 Uttar Pradesh 2733 1373 273 1100 20% 1360 576 784 42% 69% 877 617

28 Uttaranchal 315 49 19 30 39% 266 160 106 60% 43% 179 0

29 West Bengal 992 398 56 342 14% 594 161 433 27% 78% 302 141

Total 18931 7755 1174 6581 15% 11176 3307 7869 30% 76% 7508 5094

46%

18931

Total UMS = 8359
Total UCM = 3681

Total UQW = 7508

Regraded UQW 4481

Total Improvement 3027

Total Works Inspected

S. No. State
Total

Inspectio
ns

Completed Works Accepted

Abstract of Grading State-wise  (July, 2004 to December, 2006)

Req. ATRTotal
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Grading
Ongoing Works

DocumentsPDF
Complete

Click Here & Upgrade
Expanded Features

Unlimited Pages

http://www.pdfcomplete.com/1002/2001/upgrade.htm


Total U S U% Total U S U%

1 Andhra Pradesh 246 62 0 62 0% 184 24 160 13% 90% 100 21
2 Arunachal Pradesh 57 11 1 10 9% 46 2 44 4% 95% 26 16

3 Assam 258 28 0 28 0% 230 22 208 10% 91% 146 0
4 Bihar (NEA) 277 46 5 41 11% 231 66 165 29% 74% 178 44
5 Chattisgarh 261 42 1 41 2% 219 34 185 16% 87% 118 4
6 Gujarat 162 69 4 65 6% 93 8 85 9% 93% 63 0
7 Goa 0 0 0 0 0% 0 0 0 0% 0 0
8 Haryana 98 28 1 27 4% 70 3 67 4% 96% 62 0
9 Himachal Pradesh 117 22 0 22 0% 95 3 92 3% 97% 45 0

10 Jammu & Kashmir 79 3 0 3 0% 76 9 67 12% 89% 38 27
11 Jharkhand 102 14 0 14 0% 88 9 79 10% 91% 65 3
12 Karnataka 174 35 0 35 0% 139 13 126 9% 93% 70 18
13 Kerala 74 6 0 6 0% 68 23 45 34% 69% 42 0
14 Madhya Pradesh 605 89 7 82 8% 516 27 489 5% 94% 171 7
15 Maharashtra 563 25 2 23 8% 538 73 465 14% 87% 347 90
16 Manipur 47 0 0 0 0% 47 14 33 30% 70% 33 0
17 Meghalaya 41 4 2 2 50% 37 17 20 46% 54% 24 0
18 Mizoram 71 1 0 1 0% 70 16 54 23% 77% 42 0
19 Nagaland 18 0 0 0 0% 18 2 16 11% 89% 18 0
20 Orissa 422 104 0 104 0% 318 40 278 13% 91% 193 28
21 Punjab 206 41 2 39 5% 165 5 160 3% 97% 43 1
22 Rajasthan 488 141 0 141 0% 347 2 345 1% 100% 120 97
23 Sikkim 67 5 0 5 0% 62 11 51 18% 84% 23 0
24 Tamil Nadu 138 45 4 41 9% 93 4 89 4% 94% 65 0
25 Tripua 19 3 0 3 0% 16 11 5 69% 42% 16 0
26 Uttar Pradesh 706 272 32 240 12% 434 74 360 17% 85% 312 27
27 Uttarakhand 51 4 0 4 0% 47 13 34 28% 75% 41 0
28 West Bengal 281 61 0 61 0% 220 6 214 3% 98% 62 0

Total 5628 1161 61 1100 5% 4467 531 3936 12% 89% 2463 383

S. No. State Total
Inspections

Completed Works Ongoing Works
S% Req.

ATR
Accepted

Abstract of Grading State-wise  January'07 - March'08
Grading
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5628 1161 4506

Total Satisfactory = 3204

Total SRI = 1751

Total Unsatisfactory= 712

Regraded U 592

Total Works Inspected
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