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SECRETARY
Government of India
Ministry of Rural Development
Department of Rural Development
Krishi Bhawan, New Delhi-110001
Tel.: 91-11-23382230, 23384467
Fax: 011-23382408
E-mail: secyrd@nic.in

DO # P-17025/3/2018-RC August 23, 2018

As you are adare that the Union Government has advanced the target of
providing new connectivity to all eligible unconnected habitations under Pradhan
Mantri Gram Sadak Yojana (PMGSY) to March, 2019. The Department of Rural

Development has fixed a target of construction of 61,000 kms road length by
connecting 19,725 eligible habitations in 2018-19.

2.  The State of Jharkhand has to complete connectivity of 1800 habitations
by March, 2019. The State has connected only 209 habitations (11.61%) in this
Financial Year. Similarly, against the target to construct 5000 km road length,
the achievement is only 462 km (9.24% of the target). The extremely slow pace
of construction of the State is much below the national average and is a cause
for serious concern. For the next seven months, the State would require to
construct roads at an average speed of 22 km per day.

3 The pace of awarding works is also very slow, the State has 4,853 km
incomplete road length, of which unawarded road length is 3,318 km. The State
has not been able to get approval under PMGSY-ll, which would be possible after
awarding 80% of old PMGSY-l works. The State needs to expedite awarding of
contracts.

4, Against annual allocation of Rs. 900 crore, the State has not yet placed
demand for release of 1% installment. The State has not yet credited Central
Share of Rs.543.035 crore and corresponding State Share of Rs. 362.02 crore for
the year 2017-18.

i It is requested that the above funds may be released immediately to
Jharkhand State Rural Road Development Authority (JSRRDA) for smooth

implementation of the programme as well as for further release from
Government of India.
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6. As per NQM inspections, maintenance on 36% of roads inspected has been
found to be unsatisfactory. In order to preserve the huge assets value, State
must give emphasis to maintenance of roads.

& | shall be grateful, if you could look into these issues and direct the
concerned Principal Secretary/Secretary to the Government for taking
immediate action.
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Yours sincerely,

[Amarjeet Sinha@
Shri Sudhir Tripathi
Chief Secretary l%ww

Government of Jharkhand
Ranchi - 834 004.



